

792
6 NOV 65

STAT



contractual

20 October 1965

U. S. Government
Washington, D. C.

Attention: Contracting Officer

Subject: Contract
Task Order No. 02(100,677)65-R

Reference: a) ltr 1 October 1965 - Price Analysis Summary No. 915031-B
ltr 14 October 1965 - "Limitation of Cost"

Gentlemen:

is pleased to
confirm the agreement reached as a result of negotiations held at your
office on 27 October 1965.

The revised cost estimates reflecting negotiated changes to subject contract
Task Order of reference a) above are as follows:

Item IV Flat Face Kine Tube
" V Counter Balance Transport
" VI Console Repackaging



STA

The Price Analysis Summary was quoted prior to negotiations on a Cost
Plus Award Fee basis as follows:

Item IV Flat Face Kine Tube
" V Counter Balance Transport
" VI Console Repackaging



STA

In consideration thereto, it is agreed that the Award Fee Basis to be made
upon delivery and acceptance of Prototypes I and II of the Modulated Light
Film Viewers will depend principally on technical evaluation of the objec-
tives obtained rather than changed costs to attain the objectives.

As a result of incorporating the efforts for Items IV, V and VI, there will
be an impact on the Delivery Schedule of five (5) weeks requiring new delivery
dates for Prototype I of 17 December 1965 and Prototype II of 14 January 1966.

U. S. Government
Contracting Officer

- 2 -

28 October 1965

As we indicated in reference b), funds will be required by 12 November 1965, therefore, it is requested that a supplemental agreement to the existing Task Order be issued prior to that date to incorporate the negotiated changes and resulting costs indicated above.

In accordance with the discussion, kindly indicate acknowledgment of our agreement by signing the attached letter copy where indicated and return to the undersigned.

We thank you for your consideration in this matter.

Very truly yours,
ORIGINAL SIGNED BY

[Redacted Signature Box]

Contract Representative

ld

c: Technical Representative

STA

AUTHORIZATION FOR PICKUP AND DELIVERY

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040016-6

DATE *CO FILE # 988215*

67-534 27 October 1966

TO: Truck driver or foreman

P.O. OR REQ. NO.

65-100,677

MATERIAL TO BE PICKED UP OR DELIVERED

2 boxes film.

PICKUP ADDRESS

Central Depot
Dock 2

DELIVERY ADDRESS

[Empty box for delivery address]

MARK ALL BOXES WITH VOUCHER NUMBER.

Special instructions To be delivered on or before 2 November 1966.

GFE on loan to [Empty box] being returned.

Task Order 2.

SIGNATURE OF AUTHORIZING OFFICIAL

SPACE BELOW TO BE COMPLETED BY DRIVER OR FOREMAN

NO. OF PIECES	OVERALL WEIGHT	TIME REQUIRED FOR JOB	
		HRS.	MIN.
2	47		

*LIST ALL OVER ONE PIECE ON REVERSE OF THIS FORM.

SIGNATURE OF RELEASING OFFICIAL

TELEPHONE

SIGNATURE OF DRIVER OR FOREMAN

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600040016-6

AUTHORIZATION FOR PICKUP AND DELIVERY
 RDP78B04770A000600040016-6

DATE

67-534 27 October 1966

P.O. OR REQ. NO.

65-100,677

TO: Truck driver or foreman

MATERIAL TO BE PICKED UP OR DELIVERED
 2 boxes film.

PICKUP ADDRESS

Central Depot
 Dock 2

DELIVERY ADDRESS

MARK ALL BOXES WITH VOUCHER NUMBER.

Special instructions To be delivered on or before 2 November 1966.

GFE on loan to being returned. Contract Task Order 2.

SIGN AND RETURN THIS COPY

SIGNATURE OF AUTHORIZING OFFICIAL

SPACE BELOW TO BE COMPLETED BY DRIVER OR FOREMAN

NO. OF PIECES	OVERALL WEIGHT	TIME REQUIRED FOR JOB	
		HRS.	MIN.
2	47		

*LIST ALL OVER ONE PIECE ON REVERSE OF THIS FORM.

SIGNATURE OF RELEASING OFFICIAL

TELEPHONE

SIGNATURE OF RECEIVING OFFICIAL

SIGNATURE OF DRIVER OR FOREMAN